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ESTIMATE RUN 10/13/2005

ESTIMATE SUMMARY 09:21:01

CONTID: C14889         ESTIMATE NO: 0009 PROG 2002

PCN: 14889-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY05 REGION 6 SIGN REPLACEMENT PERCENT TIME:

PROJECT NO: C R600-232                    

FY05 REGION 6 SIGN REPLACEMENT

NAME OF ROAD: 999

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

DKS ENTERPRISES INC. PAY PERIOD ENDING 10/11/2005 DATE TIME STARTED 01/10/2005

250 N. MAIN ST. DATE LET 11/18/2004 DATE WORK BEGAN 01/10/2005

 DATE AWARDED 11/22/2004 DATE TIME STOPPED 10/06/2005

 DATE CONTRACT EXECUTED 12/21/2004 DATE ACCEPTED 10/06/2005

BRIGHTON CO 80601     720/685-0041 DATE NOTICE TO PROCEED 01/10/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 544,778.46 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 497,402.90 NON-PARTICIPATING 8,030.96

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.00

TIME ALLOW:

ORIG TIME ALLOW:

100 WORK DAYS

WORK DAYS90

92.02%

43,450.16

8,030.96

8,030.96

8,030.96

$

$

$

$

10,600.00

490,728.30

501,328.30

0.00

501,328.30

-7,461.04

0.00

493,867.26

0.00

AMOUNT DUE 493,867.26 8,030.96

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 8,030.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

96.0
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PCN: 14889-BID    ESTIMATE RUN 10/13/2005

PROJECT: C R600-232                    ESTIMATE NO: 0009 09:21:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF EMBANKMENT PROTECTOR TYPE 5 1.000 1.000

EACH 0.000 0.00

830.00000 1.000 830.00

202-00024  
 

0010 REMOVAL OF CURB 884.000 884.000

LF  0.000 0.00

3.00000 884.000 2,652.00

202-00201  
 

0015 REMOVAL OF LUMINAIRE 141.000 141.000

EACH 0.000 0.00

30.00000 141.000 4,230.00

202-00750  
 

0020 REMOVAL OF WALKWAY 1,979.000 1,979.000

LF  0.000 0.00

9.00000 1,979.000 17,811.00

202-00806  
 

0025 REMOVAL OF GROUND SIGN 14.000 14.000

EACH 0.000 0.00

465.00000 14.000 6,510.00

202-00810  
 

0030 *REMOVAL OF GUARDRAIL TYPE 3 552.000 552.000

LF  0.000 0.00

4.20000 552.000 2,318.40

202-01130  
 

0035 *REMOVAL OF END ANCHORAGE 2.000 2.000

EACH 0.000 0.00

230.00000 2.000 460.00

202-01300  
 

0040 BLADING 16.000 16.000

HOUR 0.000 0.00

120.00000 16.000 1,920.00

203-01500  
 

0045 *POTHOLING 10.000 10.000

HOUR 0.000 0.00

130.00000 10.000 1,300.00

203-01597  
 

0050 EROSION BALES (WEED FREE) 20.000 20.000

EACH 0.000 0.00

10.70000 20.000 214.00

208-00011  
 

0055 SILT FENCE 685.000 685.000

LF  0.000 0.00

1.50000 685.000 1,027.50

208-00020  
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PCN: 14889-BID    ESTIMATE RUN 10/13/2005

PROJECT: C R600-232                    ESTIMATE NO: 0009 09:21:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CONCRETE WASHOUT STRUCTURE 13.000 13.000

EACH 0.000 0.00

650.00000 13.000 8,450.00

208-00045  
 

0065 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

3,500.00000 1.000 3,500.00

208-00200  
 

0070 *RESET GUARDRAIL TYPE 3 1,281.000 1,280.500

LF  0.500 2.68

5.35000 1,281.000 6,853.35

210-01130  
 

0075 *SOIL RETENTION BLANKET (STRAW) 1,201.000 1,179.000

SY  22.000 39.60

1.80000 1,201.000 2,161.80

216-00039  
 

0080 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 126.050 126.050

TON 0.000 0.00

128.50000 126.050 16,197.43

403-00720  
 

0085 *DRILLED CAISSON (42 INCH) 94.000 94.000

LF  0.000 0.00

212.50000 94.000 19,975.00

503-00042  
 

0090 *DRILLED CAISSON (48 INCH) 167.300 167.300

LF  -0.300 -72.00

240.00000 167.000 40,080.00

503-00048  
 

0095 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 14.510 14.510

TON 0.000 0.00

268.00000 14.510 3,888.68

507-00400  
 

0100 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,523.250 2,523.250

LF  -0.250 -3.55

14.20000 2,523.000 35,826.60

606-00301  
 

0105 *END ANCHORAGE TYPE 3D 8.000 8.000

EACH 0.000 0.00

535.00000 8.000 4,280.00

606-01340  
 

0110 *TRANSITION TYPE 3G 1.000 1.000

EACH 0.000 0.00

963.00000 1.000 963.00

606-01370  
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PCN: 14889-BID    ESTIMATE RUN 10/13/2005

PROJECT: C R600-232                    ESTIMATE NO: 0009 09:21:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *END ANCHORAGE (NONFLARED) 10.000 10.000

EACH 0.000 0.00

1,804.00000 10.000 18,040.00

606-02003  
 

0120 *WIRE ROPE END ANCHORAGE 1.000 1.000

EACH 0.000 0.00

8,005.00000 1.000 8,005.00

606-21000  
 

0125 *FENCE (PLASTIC) 0.000 0.000

LF  0.000 0.00

3.25000 0.000 0.00

607-11525  
 

0130 *CURB TYPE 6 (SECTION M) 999.000 999.000

LF  0.000 0.00

13.50000 999.000 13,486.50

609-60011  
 

0135 1-1/4 INCH ELECTRICAL CONDUIT 123.000 123.000

LF  0.000 0.00

5.00000 123.000 615.00

613-00125  
 

0140 *2 INCH ELECTRICAL CONDUIT (JACKED) 370.000 370.000

LF  0.000 0.00

16.00000 370.000 5,920.00

613-00201  
 

0145 2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,662.000 1,662.000

LF  0.000 0.00

7.50000 1,662.000 12,465.00

613-01200  
 

0150 LUMINAIRE (SPECIAL) (INSTALL ONLY) 120.000 120.000

EACH 0.000 0.00

254.00000 120.000 30,480.00

613-20210  
 

0155 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) (INSTALL 
ONLY) 

12.000 12.000

EACH 0.000 0.00

200.00000 12.000 2,400.00

613-70251  
 

0160 SIGN PANEL (CLASS III) (INSTALL ONLY) 1,477.000 1,476.500

SF  0.500 1.25

2.50000 1,477.000 3,692.50

614-00028  
 

0165 MONOTUBE OVERHEAD SIGN CANTILEVER (INSTALL ONLY) 12.000 12.000

EACH 0.000 0.00

3,000.00000 12.000 36,000.00

614-32900  
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PCN: 14889-BID    ESTIMATE RUN 10/13/2005

PROJECT: C R600-232                    ESTIMATE NO: 0009 09:21:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 EMBANKMENT PROTECTOR TYPE 5 1.000 1.000

EACH 0.000 0.00

650.00000 1.000 650.00

615-00050  
 

0175 *CONSTRUCTION SURVEYING 1.000 0.800

L S 0.200 730.00

3,650.00000 1.000 3,650.00

625-00000  
 

0180 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

15,000.00000 1.000 15,000.00

626-00000  
 

0185 *FLAGGING 606.000 598.500

HOUR 6.500 160.23

24.65000 605.000 14,913.25

630-00000  
 

0190 *TRAFFIC CONTROL INSPECTION 57.000 57.000

DAY 0.000 0.00

55.00000 57.000 3,135.00

630-00007  
 

0195 *TRAFFIC CONTROL MANAGEMENT 97.000 95.000

DAY 2.000 964.00

482.00000 97.000 46,754.00

630-00012  
 

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 26.000 23.400

EACH 2.600 260.00

100.00000 26.000 2,600.00

630-80342  
 

0205 *PORTABLE MESSAGE SIGN PANEL 4.000 1.800

EACH 0.200 883.00

4,415.00000 2.000 8,830.00

630-80355  
 

0210 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 2.700

EACH 0.300 481.50

1,605.00000 3.000 4,815.00

630-80358  
 

0215 *DRUM CHANNELIZING DEVICE 35.000 31.500

EACH 3.500 187.25

53.50000 35.000 1,872.50

630-80360  
 

0220 *TRAFFIC CONE 200.000 180.000

EACH 20.000 175.00

8.75000 200.000 1,750.00

630-80380  
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PCN: 14889-BID    ESTIMATE RUN 10/13/2005

PROJECT: C R600-232                    ESTIMATE NO: 0009 09:21:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 IMPACT ATTENUATOR (TEMPORARY) 2.000 1.800

EACH 0.200 1,070.00

5,350.00000 2.000 10,700.00

630-85010  
 

0230 F/A MINOR CONTRACT REVISIONS 34,520.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0235 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0240 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0245 F/A ELECTRIC SERVICE 2,333.750 2,333.750

F A 0.000 0.00

1.00000 2,333.750 2,333.75

700-70190  
 

0250 *F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0265 ADDED ITEM (LUMP SUM)/ LUMINAIRE (SPECIAL) MOUNTING 
BRACKETS

1.000 1.000

L S 0.000 0.00

22,628.00000 1.000 22,628.00

900-00014  
 

0270 REM CONC FOOTING 1.000 1.000

EACH 0.000 0.00

900.00000 1.000 900.00

202-00900  
 

0275 RES END ANCHORAGE 1.000 1.000

EACH 0.000 0.00

443.00000 1.000 443.00

210-01200  
 

0280 MOBILIZATION 0.000 1.000

L S 0.000 0.00

4,013.00000 1.000 4,013.00

626-00000  
 

0285 MOBILIZATION (W/O AUTOPAY) 1.000 0.000

L S 0.000 0.00

4,013.00000 0.000 0.00

626-00100  
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PCN: 14889-BID    ESTIMATE RUN 10/13/2005

PROJECT: C R600-232                    ESTIMATE NO: 0009 09:21:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 ADDED ITEM (LUMP SUM)/ 1.000 1.000

L S 0.000 0.00

4,702.00000 1.000 4,702.00

900-00014  
 

0295 ADDED ITEM (HOUR)/ FIELD FABRICATE BRACKETS 91.000 91.000

HOUR 0.000 0.00

50.00000 91.000 4,550.00

900-00010  
 

0300 COURTESY VEHICLE UTC (VEHICLE) 16.000 14.400

DAY 1.600 264.00

165.00000 16.000 2,640.00

630-00011  
 

0305 ADDED ITEM (EACH)/ REMOVAL OF VERTICAL SUPPORTS 104.000 104.000

EACH 0.000 0.00

177.00000 104.000 18,408.00

900-00007  
 

0310 ADDED ITEM (EACH)/ PROJECT DELAY OVERHEAD COSTS 2.000 0.000

EACH 2.000 2,888.00

1,444.00000 2.000 2,888.00

900-00007  
 

CAT 0200 $8,030.96 490,728.26CURRENT AMT 534,178.46 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0255 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00002  
 

0260 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

600.00000 1.000 600.00

620-00020  
 

CAT 0400 $0.00 10,600.00CURRENT AMT 10,600.00 $$

PROJECT TOTAL 8,030.96 $ 501,328.26CURRENT AMT 544,778.46 $$


